Radiogram No. 7032u
PURGING AND VENTING OF PROGRESS 411 3YI'(0O) FUEL AND OXIDIZER REFILLING DEVICES

GMT

06:00-06:10

06:00-06:10
06:10-06:40
06:40-07:05

06:40-07:30

07:05-07:30
07:30-07:40

07:30-07:50

07:30-07:55
07:40-08:00
07:50-08:00
07:50-08:20
07:55-08:20
08:00-08:10
08:20-08:45
08:45-10:45
08:45-09:00
08:45-09:00
08:45-09:45
08:45-09:25
09:00-09:20
09:00-09:45
09:20-10:50
09:45-10:45
09:45-11:15
09:45-10:25
10:25-10:35
10:45-11:45
10:45-11:25
10:45-12:15
10:45-12:00
10:50-11:50
11:15-11:30
11:30-13:00
11:30-13:00

11:35-10:45

11:45-13:00

CREW

CDR, FE-3,
FE-4, FE-5,
FE-6

FE-1

FE-5

CDR, FE-1,
FE-4, FE-3,
FE-6

FE-5
FE-4

CDR, FE-1,
FE-3, FE-6

FE-5
FE-4
FE-3
FE-6
FE-5
FE-3

FE-1, FE-4
FE-5
CDR
FE-3
FE-6
CDR
FE-5
CDR
FE-5
FE-3
FE-6
FE-6
FE-4
FE-1
FE-5
FE-6
CDR
FE-3
FE-1
FE-3

FE-6

FE-4
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ACTIVITY
Morning Inspection

Morning Inspection. SM I1CC [Caution & Warning Panel] Test
Post-sleep
BREAKFAST

BREAKFAST

Diagnostic Kit Brainwave Data Savel
URAGAN. FSS PL Battery Charge (start)

Work Prep

BREAKFAST

Work Prep

Columbus ELPS Inspection

Set up UMS for testing

Work Prep

CIR Alignment Guide Installation

Daily Planning Conference (S-band)

Video Footage for “The Orbital Station. Life On Orbit” documentary
Flight Director / ISS Crew Tagup

PLANTS-2. Watering

Physical Exercise (T2)

Test validation using one drink bag of 100 ml of water
PLANTS-2. Experiment Photos

42P (Progress 410) US Item Unpack

Physical Exercise (TVIS), Day 1

Physical Exercise (T2)

Physical Exercise (ARED)

Test validation using two drink bags of 100 ml of water each
Stow items from UMS test activities

Physical Exercise (TVIS), Day 2

COX Maintenance

42P (Progress 410) US Item Unpack

Physical Exercise (T2)

GREAT START. Questionnaires. Tagup with specialists (S-band)
SAMS - Cable Relocation

Physical Exercise (ARED)

42P (Progress 410) US ltem Unpack

Pregathering of the 2 CDs Required for the Columbus PWS1 Software
Reload

Loading disposal hardware to Progress 411 and IMS updates / r/g 6756,



11:50-11:55
11:55-12:55
12:00-13:00
12:15-12:30
12:30-13:00
13:00-14:00
12:55-13:00

13:00-14:00

14:00-14:45

14:00-14:55

14:00-15:30
14:00-14:45
14:00-15:00

14:05-14:35

14:35-15:05
14:45-15:30
15:00-15:20
15:05-15:15
15:15-15:30
15:15-15:30

15:25-16:25

15:30-17:00
15:30-15:35
15:30-16:00
15:35-15:50
15:50-17:00
16:00-17:00
16:00-16:15
16:15-16:20
16:20-16:35

16:35-16:55

16:40-16:50
16:50-17:05
17:00-17:15

17:00-18:00

17:00-17:10
17:00-18:25

CDR
CDR
FE-6
FE-5
FE-5
FE-6
CDR

CDR, FE-1,
FE-4, FE-3,
FE-5

FE-3

FE-6

FE-5
FE-4
FE-1

CDR

CDR
FE-4
FE-1
FE-3
FE-3
FE-6

CDR, FE-1-
assists

FE-5
FE-3
FE-6
FE-3
FE-3
FE-4
FE-6
FE-6
FE-6

CDR

FE-6
FE-6
FE-5

FE-1, CDR-
assists

FE-3
FE-4
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MRM2 comm config to support voice comm during experiment
COULOMB CRYSTAL Experiment. Tagup with specialists (S-band)
Physical Exercise (CEVIS)

Diagnostic Kit Biorhythm Analysis

BIORHYTHM. 2nd measurement Ops

LUNCH

MRM2 comm reconfig to initial

LUNCH

Remove and replace the WHC (Waste and Hygiene Compartment) Pump
Separator ORU

Remove and replace the WHC (Waste and Hygiene Compartment) Pump
Separator ORU

42P (Progress 410) US Item Unpack
Loading disposal hardware to Progress 411 and IMS updates
GREAT START. Questionnaires. Tagup with specialists (S-band)

TV (ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink
(To=13:58, T1, T2, T3 from CIM) Tagup with specialists (S-band + VHF)

COULOMB CRYSTAL. Hardware teardown
URAGAN. Observations and Photography
IMS Update

FIR Photo/Video Setup

FIR Rack Doors Open

WHC EDV-U Removal

Orthostatic Stability Evaluation with LBNP. To=15:48. Tagup with specialists
(VHF)

Physical Exercise (ARED)

LMM (Light Microscopy Module) Rotation

WSTA Offload

PACE Sample Mixing

PACE Sample Changeout

GREAT START. Questionnaires. Tagup with specialists (S-band)
EDV-U Setup in WHC

WHC UPA Config

Waste & Hygiene Compartment (WHC) EDV-U Build

Downlink of log files from BCIH (payload synchronization unit) for analysis
of data exchange with MOLNIYA GAMMA hardware

CWC Audit
TOCA Troubleshooting
Evening Work Prep

Orthostatic Stability Evaluation with LBNP. To=17:22 Tagup with specialists
(VHF)

LMM Rotation To Operational Position
Physical Exercise (ARED)



17:05-17:15
17:10-17:25
17:15-17:25
17:15-17:25

17:25-17:35

17:35-17:55

17:55-18:10
17:55-18:05
17:55-18:05
18:00-18:25
18:05-18:25
18:05-18:25
18:10-18:25
18:25-18:45
18:45-19:10

19:10-19:30

19:10-19:20
19:10-21:05
19:10-19:30
19:20-19:30

19:30-21:30

19:30-19:35
19:35-21:25
21:05-21:15
21:15-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

FE-6
FE-3
FE-5
FE-6

FE-3, FE-5,
FE-6

FE-3, FE-5,
FE-6

FE-3
FE-5
FE-6
CDR, FE-1
FE-5
FE-6
FE-3

CDR, FE-1,
FE-4

FE-3
FE-5
FE-6
FE-3

CDR, FE-1,
FE-4, FE-6

FE-3
FE-3
FE-5
FE-5
FE-3

CDR,FE-1,FE-

4

TOCA Fluid Line Priming
FIR Rack Doors Close
PAO Hardware Setup

Total Organic Carbon Analyzer (TOCA) Software Update

Crew Prep for PAO

PAO Event

Evening Work Prep

PAO Hardware Deactivation

Food Frequency Questionnaire

Evening Work Prep

Evening Work Prep

Evening Work Prep

IMS and Stowage Conference

Conference With Astronaut Office Management
Daily Planning Conference (S-band)

Evening Work Prep

USOS Window Shutter Closure
Pre-sleep

Evening Work Prep

Evening Work Prep

Pre-sleep

MPC Power Up

Pre-sleep

Diagnostics Kit Oxygen Level Measurement
Diagnostic Kit Brainwave Measurement Start
MPC Power Down

SLEEP

Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram
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